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1 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 
rehabilitation. 

 

Potential funding path through NALEMP 

2/20/01 
Jeff will 

verify if the 
community 

wants it. 
 

03/20/01 Ongoing.  MIC would like to keep the tower 
under certain conditions.  FAA awaiting 
headquarters to decide what to do.  FAA sent 
Benson information regarding how to get a site 
listed on the National Historic Register.  Unless 
FAA hears otherwise, they will proceed with 
demolition of the tower.  No reply yet. 

2 FAA/ 
USAED 

Swearingen
/ Johnston 

6/15/99 T Develop MOU administrative record.  03/20/01 Ongoing. 

 

3 MIC Benson 10/26/99 T Provide site closure template to MOU after the 
ERAC has approved. 

 03/20/01 Ongoing.  

4 MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA.  03/06/01 Ongoing. 

5 MIC Mandan 3/20/01 T Talk with Benson about his comments on the 
Newsletter. 

 3/20/01 Jacobs will revise the draft Newsletter and 
distribute as soon as Benson has provided 
comments. 
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6 MOU 
Group 

 12/14/99 T Submit articles and work schedules to Benson 
and Steve Allery for newsletter. 

4/16/00 03/20/01 Ongoing. 

Look at FAA web page under 
“correspondence” for the latest newsletter. 

Keep text font size 12 and black and white 
pictures. 

7 MOU All 2/20/01 T Provide comments on QAPP. 4/23/01 03/20/01 Ridolfi is reviewing the QAPP.  Comments 
within the next week or two.  USAED still needs 
to comment. 

8 MOU  ALL 12/12/00 T Provide a scope and schedule for 2001 
activities. 

 03/20/01 Schedules can be put on the Web.  (They won’t 
be interactive.)  Send schedules to 
steve.ctr.allery@faa.gov.  

Frequency as needed. 

9 USAED Johnston 11/28/00 T Locate the Asbestos Removal report written by 
the MIC in 1998 and distribute to the FAA. 

 03/20/01 Ongoing.  Robert will deliver to the FAA. 

10 USAED/ 
FAA 

Jacobs 7/21/99 M Prepare C-3 backup documentation.   

Finalize database.  

 

 

02/28/01 03/20/01 Ongoing. 

Database structure has been revised.  Jacobs is 
revising the database information. 

Need to set up a teleconference to distribute. 

11 USAED/ 
FAA 

 3/20/01 T C-3 Plan: FAA & USAED & Jacobs will meet 
Tuesday, 10 April 2001.  Meyer will participate 
via teleconference. 

 3/20/01  
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12 USAED/JE Jacobs 03/06/01 T Find out the schedule for the Health Fair and 
distribute to the appropriate parties. 

03/06/01 03/20/01 Date has been set for May 9.  Gretchen is in 
charge and will provide invitation.  Jacobs will 
call Mandan with agency mailing addresses.  
USAED and FAA would like to be there.   

13 USAED/JE Jacobs 3/20/01 T Notify Steve Nelson and describe where the 
fuel pipeline was drained. 

   

14 USAED/ 
USCG 

Hanneman/ 
Deering 

4/3/00 T Discuss proposed Annette Island Soil 
Management Action Plan.  This is pre-planning 
for a coordinated effort in the future. 

 

 03/20/01 Ongoing. 

Location of stockpile for soil is a question. 
Benson has been looking at three revetments 
where drums are currently being removed.  Off 
Runway A (middle revetment, possibly Site #64 
down from the sandpit).  Hanneman will 
determine dimensions of this site. 

15 USCG Deering 08/22/00 T Send Benson examples of a closure letter.  03/20/01 Ongoing. 

16 USCG Deering 11/28/00 T USCG provide input to Sarwas for next phase of 
GIS. 

 03/20/01 Ongoing. 

Sarwas is working on this.  A CD was provided 
to the MOU on 25 October.  The CD had GIS 
data on it with drawings and aerial 
photography.  Framework established.  Future 
meeting TBD. 

 
ABBREVIATIONS 
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community 
E ERAC Meeting MOU Memorandum of Understanding Work Group 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
 Provide FAA comments on QUPP   
 


